

ORDINANCE NO. 99-7

AUTHORIZING THE CITY MANAGER TO ENTER INTO A CONTRACT WITH DYNO CONSTRUCTION COMPANY FOR THE SANITARY SEWER AND FORCE MAIN CONSTRUCTION SERVICES NECESSARY FOR THE NORTH MASON TRUNK SEWER AND LIFT STATION PROJECT

WHEREAS, bids were received for the sanitary sewer and force main construction services necessary for the North Mason Trunk Sewer and Lift Station Project; and

WHEREAS, Dyno Construction Company was the lowest and best bidder with a bid of \$1,515,214.25 for said sanitary sewer and force main construction services.

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Mason, Ohio, **six (6)** members thereto concurring:

Section 1. That the bid of Dyno Construction Company in the amount of \$1,515,214.25 is hereby accepted as the lowest and best bid for the sanitary sewer and force main construction services necessary for the North Mason Trunk Sewer and Lift Station Project.

Section 2. That the City Manager is hereby authorized to enter into a contract with Dyno Construction Company for the sanitary sewer and force main construction services, according to the specifications set forth by the City.

Section 3. That the Finance Director is hereby authorized to pay the said Dyno Construction Company the sum of \$1,515,214.25 for said work.

Section 4. That this Ordinance shall take effect and be in force from and after the earliest period allowed by law.

Passed this 25th day of January, 1999.

Vice James Dick Staten
Mayor

Attest:

Verena Saluto
Clerk of Council

P.O. #	ACCT. # 612,504,52560
Amount:	Orig. ORD # 99-7
C.O. #	Project # 6002

TERRY SCHULTE COPY

CHANGE ORDER

No. D-2

PROJECT: North Mason Trunk Sanitary Sewer and Lift Station

Date of Issuance: 9/16/99

Effective Date: 9/16/99

OWNER: City of Mason

CONTRACTOR: Dyno Construction Co.

ENGINEER: Finkbeiner, Pettis & Strout, Inc.

You are directed to make the following changes in the Contract Documents.

Description: Payment for various work orders.


Reason for Change Order:

- | | | |
|----|---|--------------------|
| 1) | Unstable soil conditions encountered around MH#2. | \$33,573.00 |
| 2) | Production loss. | \$ 9,812.00 |
| 3) | Replacement of existing 1" mismarked water service. | \$ 5,396.00 |
| 4) | Adjusting the 8" sanitary sewer piping near the EQ. Basins. | \$ 7,058.00 |
| 5) | Using SDR 26 instead of A2000 in areas over 14 feet deep. | \$ 2,313.00 |
| | Total: | \$58,152.00 |

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price <u>\$ 1,515,214.25</u>	Original Contract Times: Substantial Completion: <u>August 30, 1999</u> Ready for final payment: <u>September 29, 1999</u> (days or dates)
Net Increase (Decrease) from previous Change Orders: <u>\$ 0.00</u>	Net change from previous Change Orders: Substantial Completion: <u>30</u> Ready for final payment: <u>30</u> (days)
Contract Price prior to this Change Order: <u>\$ 1,515,214.25</u>	Contract Times prior to this Change Order: Substantial Completion: <u>September 30, 1999</u> Ready for final payment: <u>October 29, 1999</u> (days or dates)
Net increase (decrease) of this Change Order: <u>\$ 58,152.00</u>	Net increase (decrease) of this Change Order: Substantial Completion: <u>0</u> Ready for final payment: <u>0</u> (days)
Contract Price with all approved Change Orders: <u>\$ 1,573,366.25</u>	Contract Times with all approved Change Orders: Substantial Completion: : <u>September 30, 1999</u> Ready for final payment: <u>October 29, 1999</u> (days or dates)

RECOMMENDED:

By: 
Engineer (Authorized Signature)

Date: 9/16/99

ACCEPTED:

By: 
Contractor (Authorized Signature)

Date: 9/17/99

APPROVED:

By: 
Owner (Authorized Signature)

Date: 10/3/99