



CHANGE ORDER

Distribution to: City Engineer, City Manager, Finance Director, Contractor

Project: 2001 Street Maintenance and Resurfacing Program

Change Order Number: 2

Initiation Date: August 8, 2001

To (Contractor): Barrett Paving Contract for: Street Resurfacing

Contract Date: April 9, 2001

You are directed to make the following changes in this Contract:

- 1. Change the completion date from July 31, 2001 to September 28, 2001, to allow Terry Industries enough time to complete their work on the project.
2. Establish completion date of September 28, 2001 for the additional work at Pine Hills Lake Park approved by City Council (Ordinance #2001 - 128, for the amount of \$82,210.99) on July 6, 2001. This work includes 4207 SY of grading and compaction, 701 tons of 301 asphalt, 467 tons of 404 asphalt and a concrete path at the municipal pool.

Not valid until signed by the Owner. Signature of the Contractor indicates his agreement herewith, including any adjustment in the Contract Sum or Contract Time.

City of Mason
Owner
202 West Main St.
Mason, Ohio 45040

[Signature]
CITY MANAGER

[Signature]
CITY ENGINEER

[Signature]
CONTRACTOR

BY [Signature]

BY [Signature]

BY [Signature]

DATE 8/22/01

DATE 8/17/2001

DATE 8/31/01