



CHANGE ORDER

6000 Mason - Montgomery Road Mason, Ohio 45040

To Contractor: Adams Robinson Enterprises
3200 Mason Morrow Millgrove Road
Mason, Ohio 45040

Date 7/12/2005
 Contract # CIP6009-001

Gentlemen:

This is a formal change order to cover revision(s) of work to original Contract as listed below. The terms and conditions of this change order, including cost and time contained herein, constitute full accord and complete satisfaction for all costs and time of performance related to the work described or referenced herein, including but not limited to, all delay, impact and cumulative effect costs or time, for the entire Project, resulting from this Change Order. The contract completion date remains unchanged unless specifically changed below. Except as amended herein, all provisions of the Contract remain in full force and effect. **Please sign and return all copies. We will sign and return the original for your records.**

Project # CIP6009 Change Order No. 005
 Project Name Mason Water Reclamation Plant Improvements

Description of Work

PCO 091- Change the discharge piping and valves of the Dryer Feed Pumps per WCD #028.

PCO 109- Change two 8" and one 3" gas valve per FO #005.

PCO	Description	Amount
091	AR-WCD #028	\$ 9,729.00
109	AR-Field Order #005	\$ 1,057.00

Original Contract Value	Previous Changes	Amount of This Change	Revised Contract Amount
<u>\$ 23,557,000.00</u>	<u>\$ 27,737.00</u>	<u>\$ 10,786.00</u>	<u>\$ 23,595,523.00</u>

Accepted By: Adams Robinson Enterprises

Shawn C. Davies
 Signature

PROJECT MANAGER 8-1-05
 Title Date

Recommended By: FPS

Signature

Title Date

Recommended By: Dugan & Meyers Const. Co.

Mary Schum
 Signature

SR. PROJ MGR. 7-15-05
 Title Date

Accepted By: City of Mason

Paul J. Sol
 Signature

City Manager 7/21/05
 Title Date



CHANGE ORDER

6000 Mason - Montgomery Road Mason, Ohio 45040

To Contractor: Adams Robinson Enterprises
3200 Mason Morrow Millgrove Road
Mason, Ohio 45040

Date 8/26/2005

Contract # CIP6009-001

Gentlemen:

This is a formal change order to cover revision(s) of work to original Contract as listed below. The terms and conditions of this change order, including cost and time contained herein, constitute full accord and complete satisfaction for all costs and time of performance related to the work described or referenced herein, including but not limited to, all delay, impact and cumulative effect costs or time, for the entire Project, resulting from this Change Order. The contract completion date remains unchanged unless specifically changed below. Except as amended herein, all provisions of the Contract remain in full force and effect. Please sign and return all copies. We will sign and return the original for your records.

Project # CIP6009 Change Order No. 006

Project Name Mason Water Reclamation Plant Improvements

Description of Work:

- PCO 71 - Change NPW line in yard and in the SCGR per WCD #020.
PCO 74 - Changes within the Administration Bldg, regarding the interior finishes. Per RFP #11.
PCO 86 - Unsuitable solid conditions at the OXID ditch; southeast corner. Replace with approximately 200 tons of granular material.
PCO 89 - CWW heated ground box w/backflow preventer & detector check vault changes per WCD #08.
PCO 102- Add Knox Box at plant entrance per WCD #31
PCO 110- Add angle support at the front entrance of the Administration Bldg. per WCD #03.
PCO 112 - Precast changes at the DIRC Bldg. per Arcadis FPS's responses to RFI's A91 & A124.

Table with 3 columns: PCO, Description, Amount. Lists items 071 through 112 with their respective descriptions and costs.

Summary table with 4 columns: Original Contract Value, Previous Changes, Amount of This Change, Revised Contract Amount.

Accepted By: Adams Robinson Enterprises

Recommended By: FPS

Signature of Steve C. Lawrence

Signature line for FPS

Title: PROJ. MGR Date: 10-14-05

Title and Date line for FPS

Recommended By: Dugan & Meyers Const. Co.

Accepted By: City of Mason

Signature of Mark J. Schum

Signature of City Manager

Title: SR. PROJ. MGR Date: 9-2-05

Title: CITY MANAGER Date: 10/6/05



CHANGE ORDER

6000 Mason - Montgomery Road Mason, Ohio 45040

To Contractor: Adams Robinson Enterprises
3200 Mason Morrow Millgrove Road
Mason, Ohio 45040

Date 11/21/2005

Contract # CIP6009-001

Gentlemen:

This is a formal change order to cover revision(s) of work to original Contract as listed below. The terms and conditions of this change order, including cost and time contained herein, constitute full accord and complete satisfaction for all costs and time of performance related to the work described or referenced herein, including but not limited to, all delay, impact and cumulative effect costs or time, for the entire Project, resulting from this Change Order. The contract completion date remains unchanged unless specifically changed below. Except as amended herein, all provisions of the Contract remain in full force and effect. Please sign and return all copies. We will sign and return the original for your records.

Project # CIP6009 Change Order No. 007

Project Name Mason Water Reclamation Plant Improvements

Description of Work

1. Make revisions to Mortise lock hardware, keying, cores, and exit devices per WCD #019 and WCD #022. (PCO 065)
2. Increase EMH #4 drain to 4 inch to CB #5 and add tideflex valver per WCD #034. (PCO 106)
3. Change to Bilco match at CWW meter pit per WCD # 042. (PCO 126)
4. Add elevator shaft ceiling per WCD #048. (PCO 135)
5. Add spandrel glass at administration Conference Room per Field Order #30. (PCO 138)

PCO	Description	Amount
065	AR WCD #019 & #022	\$ 282.00
106	AR WCD#034	\$ 930.00
126	AR WCD #042	\$ 1,535.00
135	AR WCD #048	\$ 2,004.00
138	AR F.O. #30	\$ 1,024.00

Original Contract Value	Previous Changes	Amount of This Change	Revised Contract Amount
<u>\$ 23,557,000.00</u>	<u>\$ 101,682.00</u>	<u>\$ 5,775.00</u>	<u>\$ 23,664,457.00</u>

Accepted By: **Adams Robinson Enterprises**

Recommended By: **FPS**

Signature _____

Signature _____

Title _____ Date _____

Title _____ Date _____

Recommended By: **Dugan & Meyers Const. Co.**

Accepted By: **City of Mason**

Signature *W. J. Schum*

Signature _____

Senior Proj. Mgr 11/22/05
Title Date

Title _____ Date _____



CHANGE ORDER

6000 Mason - Montgomery Road Mason, Ohio 45040

To Contractor: Adams Robinson Enterprises
3200 Mason Morrow Millgrove Road
Mason, Ohio 45040

Date 11/22/2005
Contract # CIP6009-001

Gentlemen:

This is a formal change order to cover revision(s) of work to original Contract as listed below. The terms and conditions of this change order, including cost and time contained herein, constitute full accord and complete satisfaction for all costs and time of performance related to the work described or referenced herein, including but not limited to, all delay, impact and cumulative effect costs or time, for the entire Project, resulting from this Change Order. The contract completion date remains unchanged unless specifically changed below. Except as amended herein, all provisions of the Contract remain in full force and effect. **Please sign and return all copies. We will sign and return the original for your records.**

Project # CIP6009 **Change Order No.** 008
Project Name Mason Water Reclamation Plant Improvements

Description of Work

Administration Building changes per WCD #021. (PCO 059);partial. This change order covers all revisions included in work change directive #021 except the painting changes, door and hardware changes, Adams Robinson's request for time, and Adams Robinson's request for extended overheads. When the prices for the painting and door hardware changes have prices agreed upon, a change order will be issued. The request for time and extended overhead are still under review separately.

PCO	Description	Amount
059	AR WCD #021	\$ 46,632.00

Original Contract Value	Previous Changes	Amount of This Change	Revised Contract Amount
<u>\$ 23,557,000.00</u>	<u>\$ 107,457.00</u>	<u>\$ 46,632.00</u>	<u>\$ 23,711,089.00</u>

Accepted By: Adams Robinson Enterprises

Recommended By: FPS

Signature

Signature

Title **Date**

Title **Date**

Recommended By: Dugan & Meyers Const. Co.
Martin J Scherm
Signature

Accepted By: City of Mason

Signature

SR. PROJ. MGR 12/5/05
Title **Date**

Title **Date**