

**CHANGE ORDER**

**6000 Mason - Montgomery Road Mason, Ohio 45040**

**To Contractor:** The Nelson Stark Co.  
7685 Fields Ertel Rd.  
Cincinnati, Ohio 45241

**Date** 8/26/2005

**Contract #** CIP6009-004

**Gentlemen:**

This is a formal change order to cover revision(s) of work to original Contract as listed below. The terms and conditions of this change order, including cost and time contained herein, constitute full accord and complete satisfaction for all costs and time of performance related to the work described or referenced herein, including but not limited to, all delay, impact and cumulative effect costs or time, for the entire Project, resulting from this Change Order. The contract completion date remains unchanged unless specifically changed below. Except as amended herein, all provisions of the Contract remain in full force and effect. **Please sign and return all copies. We will sign and return the original for your records.**

**Project #** CIP6009 **Change Order No.** 003

**Project Name** Mason Water Reclamation Plant Improvements

**Description of Work**

PCO 123 - Add tamper and flow alarms per WCO #027

PCO	Description	Amount
123	NS - WCD #027	\$813.00

Original Contract Value	Previous Changes	Amount of This Change	Revised Contract Amount
\$372,500.00	\$15,726.00	\$813.00	\$389,039.00

**Accepted By:** The Nelson Stark Co.

**Recommended By:** FPS

*[Signature]*  
\_\_\_\_\_  
Signature

\_\_\_\_\_  
Signature

*Proj. Manager* *10-17-2005*  
\_\_\_\_\_  
Title Date

\_\_\_\_\_  
Title Date

**Recommended By:** Dugan & Meyers Const. Co.


**Accepted By:** City of Mason

*Mat. J. Schum*  
\_\_\_\_\_  
Signature

*[Signature]*  
\_\_\_\_\_  
Signature

*SR. PROJ. MGR* *9-2-05*  
\_\_\_\_\_  
Title Date

*CITY MANAGER* *10/6/05*  
\_\_\_\_\_  
Title Date



# CHANGE ORDER

6000 Mason - Montgomery Road Mason, Ohio 45040

To Contractor: The Nelson Stark Co.  
7685 Fields Ertel Rd.  
Cincinnati, Ohio 45241

Date 11/21/2005

Contract # CIP6009-004

**Gentlemen:**

This is a formal change order to cover revision(s) of work to original Contract as listed below. The terms and conditions of this change order, including cost and time contained herein, constitute full accord and complete satisfaction for all costs and time of performance related to the work described or referenced herein, including but not limited to, all delay, impact and cumulative effect costs or time, for the entire Project, resulting from this Change Order. The contract completion date remains unchanged unless specifically changed below. Except as amended herein, all provisions of the Contract remain in full force and effect. Please sign and return all copies. We will sign and return the original for your records.

Project # CIP6009 Change Order No. 004

Project Name Mason Water Reclamation Plant Improvements

**Description of Work**

1. Add seal water for the dryer feed pumps per WCD #033. (PCO 094)
2. Relocate 6" sanitary line per electrical inspector and RFI #ACM077. (PCO 113)
3. Add urinal at the Administration building per WCD #038. (PCO 114)
4. Add NPW hook-ups to dryer system per Nelson Stark proposal # 04034-12 dated 10-27-05. (PCO 125)
5. Add gas regulators per WCD #047. (PCO 134)

PCO	Description	Amount
094	NS WCD #033	\$ 8,633.00
113	NS RFI #ACM077	\$ 1,544.00
114	NS WCD #038	\$ 1,529.00
125	NS Add NPW Dryer System Connections	\$ 7,907.00
134	NS WCD #047	\$ 3,217.00

Original Contract Value	Previous Changes	Amount of This Change	Revised Contract Amount
\$ 372,500.00	\$ 16,539.00	\$ 22,830.00	\$ 411,869.00

Accepted By: The Nelson Stark Co.

Recommended By: FPS

Signature

Signature

Title

Date

Title

Date

Recommended By: Dugan & Meyers Const. Co.

Accepted By: City of Mason

Signature

Signature

SENIOR PROJ MGR 11/22/05

Title

Date

Title

Date