



# CHANGE ORDER

6000 Mason - Montgomery Road Mason, Ohio 45040

To Contractor: ESI  
4696 Devitt Dr  
Cincinnati, Ohio 45246

Date 7/12/2005

Contract # CIP6009-005

**Gentlemen:**

This is a formal change order to cover revision(s) of work to original Contract as listed below. The terms and conditions of this change order, including cost and time contained herein, constitute full accord and complete satisfaction for all costs and time of performance related to the work described or referenced herein, including but not limited to, all delay, impact and cumulative effect costs or time, for the entire Project, resulting from this Change Order. The contract completion date remains unchanged unless specifically changed below. Except as amended herein, all provisions of the Contract remain in full force and effect. Please sign and return all copies. We will sign and return the original for your records.

Project # CIP6009 Change Order No. 006  
 Project Name Mason Water Reclamation Plant Improvements

**Description of Work**

PCO 034- Provide additional conduit, concrete, and pull box for Cincinnati Bell telephone Service per WCD #010.

PCO 096- Adding 12 light fixtures due to the interference with the bridge crane within the blower room on the Solids Process Building per RFI #E074.

PCO 100- Additional wire and conduit for a thermostat and a set 3 ways per RFI #E063.

PCO	Description	Amount
034	ESI -WCD #010	\$ 15,430.00
100	RFI #E63	\$ 1,412.00
096	RFI #E074, ESI	\$ 7,825.00

Original Contract Value	Previous Changes	Amount of This Change	Revised Contract Amount
\$ 3,130,000.00	\$ 138,384.00	\$ 24,667.00	\$ 3,293,051.00

Accepted By: ESI  
*Doug Hurley*  
 Signature  
V.P. 8-2-05  
 Title Date

Recommended By: FPS  
 \_\_\_\_\_  
 Signature  
 \_\_\_\_\_  
 Title Date

Recommended By: Dugan & Meyers Const. Co.  
*Mark J. Schum*  
 Signature  
SR PROJ MGR. 7-15-05  
 Title Date

Accepted By: City of Mason  
*Jim [Signature]*  
 Signature  
City Manager 7/21/05  
 Title Date



CHANGE ORDER

6000 Mason - Montgomery Road Mason, Ohio 45040

To Contractor: ESI
4696 Devitt Dr
Cincinnati, Ohio 45246

Date 8/26/2005

Contract # CIP6009-005

Gentlemen:

This is a formal change order to cover revision(s) of work to original Contract as listed below. The terms and conditions of this change order, including cost and time contained herein, constitute full accord and complete satisfaction for all costs and time of performance related to the work described or referenced herein, including but not limited to, all delay, impact and cumulative effect costs or time, for the entire Project, resulting from this Change Order. The contract completion date remains unchanged unless specifically changed below. Except as amended herein, all provisions of the Contract remain in full force and effect. ofPlease sign and return all copies. We will sign and return the original for your records.

Project # CIP6009 Change Order No. 007

Project Name Mason Water Reclamation Plant Improvements

Description of Work

- PCO 029 - At Solids Bldg, add Centrifuge Feed Pump wires for press, switches per RFI #E022 response from Arcadis FPS.
PCO 039 - Purchase Security Cameras per WCD #032.
PCO 088 - Add exterior light at the Solids Building per F.O. #025.
PCO 098 - Additional cost to install ductbank conduit, wire, and all associated work per Arcadis FPS's responses to RFI's #E041 and E066. This change (and items covered in previous change orders), covers all additional cost to date for electrical ductbanks.
PCO 118 - Additional conduit and wire for the dryer feed hopper per RFI #E071 response from Arcadis FPS.
PCO 117 - Add sludge silo lightning protection per WCP #039.
PCO 122 - Increase in material price for the site fixtures/poles due to WCO #029 and ESI quotation 8/8/05.

Table with 3 columns: PCO, Description, Amount. Rows include items 029 through 122 with their respective descriptions and amounts.

Summary table with 4 columns: Original Contract Value, Previous Changes, Amount of This Change, Revised Contract Amount. Values: \$3,130,000.00, \$163,051.00, \$95,867.00, \$3,388,918.00

Accepted By: ESI

Signature of Dan Pennington

Title: Project Manager, Date: 10/14/05

Recommended By: FPS

Signature

Title, Date

Recommended By: Dugan & Meyers Const. Co.

Signature of Mark J Schumi

Title: SR. PROJ. MGR, Date: 9-2-05

Accepted By: City of Mason

Signature of City Manager

Title: CITY MANAGER, Date: 10/6/05



# CHANGE ORDER

6000 Mason - Montgomery Road Mason, Ohio 45040

To Contractor: ESI Date 11/21/2005  
4696 Devitt Dr  
Cincinnati, Ohio 45246 Contract # CIP6009-005

**Gentlemen:**

This is a formal change order to cover revision(s) of work to original Contract as listed below. The terms and conditions of this change order, including cost and time contained herein, constitute full accord and complete satisfaction for all costs and time of performance related to the work described or referenced herein, including but not limited to, all delay, impact and cumulative effect costs or time, for the entire Project, resulting from this Change Order. The contract completion date remains unchanged unless specifically changed below. Except as amended herein, all provisions of the Contract remain in full force and effect. Please sign and return all copies. We will sign and return the original for your records.

Project # CIP6009 Change Order No. 008

Project Name Mason Water Reclamation Plant Improvements

**Description of Work**

1. Make revisions to door security/Prox. System per WCD # 022. (PCO 072)
2. Add tamper and flow alarms per WCD #027. (PCO 087)
3. Provide revised mounting and power for the Ph sampler per RFI # E067. (PCO 092)
4. Heat trace material and power for the Ferric Chloride Pipe per RFI# E072. (PCO 093)
5. Administration additional HVAC electrical requirements per WCD # 037. (PCO 111)

PCO	Description	Amount
072	ESI WCD #022	\$ 6,380.00
087	ESI WCD #027	\$ 7,951.00
111	ESI WCD #037	\$ 17,735.00
092	ESI RFI #E067	\$ 2,316.00
093	ESI RFI #072	\$ 37,560.00

Original Contract Value	Previous Changes	Amount of This Change	Revised Contract Amount
\$ 3,130,000.00	\$ 258,918.00	\$ 71,942.00	\$ 3,460,860.00

Accepted By: ESI

Recommended By: FPS

Signature \_\_\_\_\_

Signature \_\_\_\_\_

Title \_\_\_\_\_ Date \_\_\_\_\_

Title \_\_\_\_\_ Date \_\_\_\_\_

Recommended By: Dugan & Meyers Const. Co.

Accepted By: City of Mason

Mary Schum  
Signature

Signature \_\_\_\_\_

SENIOR PROJ. MGR. 11/22/05  
Title Date

Title \_\_\_\_\_ Date \_\_\_\_\_