

ORDINANCE NO. 2012 - 67

AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER #1 TO THE EXISTING CONTRACT BETWEEN THE CITY OF MASON AND BARRETT PAVING MATERIALS, INC., IN THE AMOUNT OF \$380,970 FOR THE 2012 JOINT STREET RESURFACING PROGRAM AND DECLARING AN EMERGENCY

WHEREAS, the City of Mason entered into a Contract dated March 26, 2012, Ordinance 2012-24, with Barrett Paving Materials, Inc., for The 2012 Joint Street Resurfacing Program; and

WHEREAS, the Contract provides for the payment of an amount not to exceed \$1,644,770.36 for completion of the work specified in the Contract; and

WHEREAS, the City of Mason and Barrett Paving Materials, Inc., now mutually desire to amend the Contract by the execution of a Change Order, which will modify the work specified in the Contract and will increase the payment for completion of the work specified in the Agreement by the amount not to exceed an additional \$380,970; and

WHEREAS, Section 133.05 of the Codified Ordinances of Mason, Ohio, requires that Council approve any change order on an existing contract exceeding \$15,000.

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Mason, seven members thereto occurring:


Section 1. That the City Manager of the City of Mason is hereby authorized to execute on behalf of the City a Change Order to the Contract with Barrett Paving Materials, Inc. for the increased compensation not to exceed \$380,970.00 for a total contract of \$2,025,740.36.

Section 2. That the Finance Director of the City of Mason is hereby authorized to increase the amount of compensation payable to Barrett Paving Materials, Inc. under the Contract by the amount not to exceed an additional \$380,970.00 upon satisfactory completion of the work agreed to in the Change Order.


Section 3. That this Ordinance is hereby declared to be an emergency measure necessary for the immediate preservation of the public peace, health, safety and general welfare and shall be effective immediately upon its passage. The reason for said declaration of emergency is the need to allow construction to start as soon as possible.

Passed this 8th day of October, 2012.

Attest:


Clerk of Council

10/5/12
1052592.1


Mayor