| CHANGE | |
|--------|--|
| ORDER | |

AIA DOCUMENT G701

OWNER ARCHITECT CONTRACTOR STIELD CTHER

| PROJECT: | |
|----------|--|
| FROJECT: | |

Addition to Fire Station #52

(name, address)

for the City of Mason

5500 Cedar Village Drive

TO CONTRACTOR: Ohio 45040

(name, address)

Preferred Fire Protection Inc.

375 Commercial Drive Fairfield, Ohio 45014

CHANGE ORDER NUMBER: FP-1

DATE: September 15, 2000

ARCHITECT'S PROJECT NO:

CONTRACT DATE: November 15, 1999

CONTRACT FOR: Fire Protection Contract

The Contract is changed as follows:

1. Flush existing underground.

\$ 325.00

2. Reconnect sprinkler system to existing apparatus bay.

470.00

3. Relocate existing sprinkler heads in mechanical room.

360.00

Total Add

\$1,155.00

| Not | valid unt | il signed | by the | Owner | Architect and | Contractor |
|------|------------|------------|--------|---------|---------------|--------------|
| 1401 | valla alla | ii əigiicu | DA HIE | OWINGI, | AICHILECL AND | CUIILIACIUI. |

| The original (Contract Sum) (Guaranteed Maximum Price) was | 24,940.00 | |
|--|------------|-------------|
| Net change by previously authorized Change Orders | 0 | |
| The (Contract Sum) (Guaranteed Maximum-Price) prior to this Change Order was | 24,940.00 | |
| The (Contract Sum) (Guaranteed-Maximum-Price) will be (increased) (decreased) | • | |
| (unchanged) by this Change Order in the amount of | 1,155.00 | |
| The new (Contract Sum) (Guaranteed Maximum-Price) including this Change Order will be\$ | 26,095.00 | |
| The Contract Time will be (increased) (decreased) (unchanged) by The date of Substantial Completion as of the date of this Change Order therefore is October | er 1, 2000 | (0) days. |

NOTE: This summary does not reflect changes in the Contract Sum, Contract Time or Guaranteed Maximum Price which have been authorized by Construction Change Directive.

| Voorhis, | Slo | one, | Welsh, | |
|-----------|-----|------|---------|--|
| Crossland | l – | Arc | hitects | |
| ARCHITECT | | | | |

Mason, Ohio 45040

Preferred Fire Protection Inc. City of Mason
CONTRACTOR

375 Commercial Drive
Address
Fairfield Ohio 45014

Protection Inc. City of Mason
OWNER

202 W. Main Street
Address
Mason, Ohio 45040

DATE 9/18/00 DATE 1/22/01

BY _____

AIA

CAUTION: You should sign an original AIA document which has this caution printed in red. An original assures that changes will not be obscured as may occur when documents are reproduced.

INSTRUCTION SHEET

FOR AIA DOCUMENT G701, CHANGE ORDER

A. GENERAL INFORMATION

1. Purpose

This document is intended for use in implementing changes in the Work agreed to by the Owner. Architect and Contractor Execution of a completed G701 form indicates agreement upon all the terms of the change, including any changes in the Contract Sum (or Guaranteed Maximum Price) and Contract Time.

2. Related Documents

This document was prepared for use under the terms of AIA general conditions first published in 1987, including AIA Document A201. General Conditions of the Construction, and the general conditions contained in AIA Documents A107 and AII7.

3. Use of Current Documents

Prior to using any AIA document, the user should consult the AIA, an AIA component chapter or a current AIA Documents Price List to determine the current edition of each document.

4. Limited License for Reproduction

AIA Document G701 is a copyrighted work and may not be reproduced or excerpted from in substantial part without the express written permission of the AIA. The G701 document is intended to be used as a consumable—that is, the original document purchased by the user is intended to be consumed in the course of being used. There is no implied permission to reproduce this document, nor does membership in The American Institute of Architects conter any further rights to reproduce them

A limited license is hereby granted to retail purchasers to reproduce a maximum of ten copies of a completed or executed G701, but only for use in connection with a particular Project

B. CHANGES FROM THE PREVIOUS EDITION

Unlike the previous edition, the 1987 edition of AIA Document G701 requires the signatures of the Owner, Architect and Contractor for validity. Changes to be made over the Contractor's objection (with disputed terms to be settled afterwards) should be effected through the use of AIA Document G714, Construction Change Directive.

C. COMPLETING THE G701 FORM

1. Description of Change in the Contract

Insert a detailed description of the change to be made in the Contract by this Change Order, including any Drawings. Specifications, documents or other supporting data to clarify the scope of the change.

2. Determination of Costs

Insert the following information in the blanks provided, and strike out the terms in parentheses that do not apply

- a) the original Contract Sum or Guaranteed Maximum Price:
- b) the net change by previously authorized change Orders (note that this does not include changes authorized by Construction Change Directive unless such a change was subsequently agreed to by the Contractor and recorded as a Change Order).
- of the Contract Sum or Guaranteed Maximum Price prior to this Change Order:
- d) the amount of increase or decrease, if any, in the Contract Sum or Guaranteed Maximum Price, and
- er the new Contract Sum or Guaranteed Maximum Price as adjusted by this Change Order

3. Change in Contract Time

Insert the following information in the blanks provided, and strike out the terms in parentheses that do not apply.

- a) the amount in days of the increase or decrease, if any, in the Contract Time, and
- b) the date of Substantial Completion, including any adjustment effected by this Change Order

D. EXECUTION OF THE DOCUMENT

When the Owner Architect and Contractor have reached agreement on the change to be made in the Contract, including any adjustments in the Contract Sum (or Guaranteed Maximum Price) and Contract Time, the GT01 document should be executed in tuplicate by the two parties and the Architect, each of whom retains an original.