


CITY OF MASON



MASON WTP FILTER BACKWASH, FORCE MAIN  
AND AERATOR CONTACT BASIN

CONTRACT NO. 5G2

**CHANGE ORDER**  
**NO. 5G2-1**

# CONTRACT CHANGE ORDER

Date: March 5, 2002

Project: Mason WTP, Filter Backwash, Force Main, and Aerator Contact Basin

Location: Mason Water Treatment Plant

To (Contractor): Reynolds, Inc.  
6451 Germantown Road  
Middletown, OH 45042

Contract No.: 5G2


**Change Order No. 5G2-1**

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No. (1)	Description of changes - quantities, units, unit prices, change in completion schedule, etc. (2)	Decrease in contract price (3)	Increase in contract price (4)
1	<b>Tracer Wire:</b> Provide and install piping location tracer wire for the buried pipe. See Attachment No. 1		\$ 3,159.14
	Change in contract price due to this Change Order:		
	Total decrease:	\$0.00	
	Total increase:	XXXXXXXXXX	\$ 3,159.14
	Difference between column (3) and (4):	XXXXXXXXXX	\$ 3,159.14
	Net <b>increase</b> in contract price:	XXXXXXXXXX	\$ 3,159.14

This change increases the total contract price, and the total adjusted contract price to date thereby is \$ 197,219.14.


The time provided for completion in the contract for the above items is increased by 0 calendar days. This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by   
Contractor

3-11-02  
Date

Recommended by   
Architect/Engineer

3/14/02  
Date

Approved by   
Owner

3/31/02  
Date

**CITY OF MASON  
MASON WTP FILTER BACKWASH, FORCE MAIN  
AND AERATOR CONTACT BASIN  
CONTRACT NO. 5G2**

**CHANGE ORDER NO. 5G2-1**

**ITEM AND DESCRIPTION**

1. Provide and install tracer wire above the buried force main and gravity pipe installed on the project. Also, provide and install test stations (14) along the pipeline. See Attachment No. 1.

**REASON FOR CHANGE**

1. The Owner wanted the capability of locating the PVC line in the future.