




8805 Governor's Hill Drive, Suite 260  
Cincinnati, Ohio 45249  
tel: 513 583-9800  
fax: 513 583-0090



May 16, 2003

Ms. Kathy Dorman  
City Stormwater Engineer  
City of Mason  
214 West Main Street  
Mason, Ohio 45040

Subject: Muddy Creek/Davis Run Floodplain Report  
City of Mason, Ohio

Dear Ms. Dorman:

Camp Dresser & McKee Inc. (CDM) appreciates the opportunity to assist the City of Mason (City) with its storm water issues and address the flooding occurring in the Muddy Creek/Davis Run area. Enclosed are four copies of the *Muddy Creek Regional Storm Water Detention Basin* report, which addresses the effects of the Muddy Creek watershed on the storm water surcharge at the Tylersville Road culvert.

The study of the Muddy Creek watershed and the development of the detention basin alternative were not included in CDM's original contractual scope of work for the Davis Run Floodplain Study; therefore, we are requesting that the City amend this contract upper limit by \$25,797 to include the costs incurred by CDM to complete this additional work. This will result in a new project upper limit of \$99,782. The scope of work that documents this effort is described in Tasks 1.1 and 1.2 of Phase I - Muddy Creek Alternative Evaluation, which is correspondence to the City dated April 3, 2003.

Upon reviewing the report, we can address any comments the City may have and/or incorporate any missing or additional data. Should you have any questions regarding the content of this report or its recommendations, please do not hesitate to contact me.

Very truly yours,

Christopher T. Calpin, P.E.  
Associate  
Camp Dresser & McKee Inc.

Enclosures



c: Christopher G. Brausch, P.E. (CDM)  
Kurt M. Seiler, P.E. (City - cover letter only)  
Richard G. Fair, P.E. (City - cover letter only)

File: 11522-35206