

ORDINANCE NO. 2005-146

AUTHORIZING THE CITY MANAGER TO EXECUTE A CHANGE ORDER TO THE EXISTING CONTRACT BETWEEN THE CITY OF MASON AND TEC ENGINEERING FOR THE ENGINEERING DESIGN AND ENVIRONMENTAL SERVICES NECESSARY FOR THE MUDDY CREEK BIKE PATH PROJECT

WHEREAS, the City of Mason entered into a contract dated September 13, 2004, Ordinance 2004-115, with TEC Engineering, for the engineering design and environmental services for the Muddy Creek Bike Path Project; and

WHEREAS, the agreement provides for the payment of an amount not to exceed \$70,000.00 for completion of the work specified in the contract; and

WHEREAS, the City of Mason and TEC Engineering, now mutually desire to amend the contract by the execution of a change order, which will modify the work specified in the contract and will increase the total payment for completion of the work specified in the Agreement by the amount of \$23,000.00; and

WHEREAS, Section 133.05 of the Codified Ordinances of Mason, Ohio, requires that the Council approve any change order on an existing contract exceeding \$15,000.00.

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Mason, four members thereto occurring:


Section 1. That the City Manager is hereby authorized to execute, on behalf of the City of Mason, a change order to the contract with TEC Engineering for the increased compensation of \$23,000.00.


Section 2. That the Finance Director of the City of Mason is hereby authorized to increase the amount of compensation payable to TEC Engineering under the contract by \$23,000.00 upon the satisfactory completion of the work agreed to in the change orders.

Section 3. That this Ordinance shall take effect and be in force from and after the earliest period allowed by law.

Passed this 14th day of November, 2005.

Attest


Clerk of Council


Mayor