

ORDINANCE NO. 2005-21

AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDERS NO. 001, 002 AND 003 TO THE EXISTING CONTRACT BETWEEN THE CITY OF MASON AND HOWELL CONTRACTORS, INC. FOR OFF-SITE PIPELINE CONSTRUCTION OF THE CITY'S NEW WATER RECLAMATION PLANT

WHEREAS, The City of Mason is constructing a new Water Reclamation Plant (WRP) at 3600 Mason-Morrow-Millgrove Road, scheduled to be completed in early 2006, and

WHEREAS, The City of Mason entered into an Agreement (Contract B) dated April 2, 2004 with Howell Contractors, Inc., 980 Helen Ruth Drive, Ft. Wright, KY 41017 (Howell) for Off-Site Pipeline Construction of said WRP, and

WHEREAS, Contract B provides for the payment of a Lump Sum of \$1,673,850.00 for completion of the work specified in Contract B, and

WHEREAS, The City of Mason and Howell now mutually desire to amend Contract A by the execution of Change Orders Nos. 001, 002, and 003 which will modify the work specified in Contract B and will increase the total payment for completion of the work specified in Contract B by the amount of \$67,544.00.

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Mason, six members thereto occurring:

Section 1. That the City Manager of the City of Mason is hereby authorized to execute on behalf of the City Change Orders Nos. 001, 002, and 003 to Contract B for the increased compensation of \$67,544.00.

Section 2. That the Finance Director of the City of Mason is hereby authorized to increase the amount of compensation payable to Howell under Contract B by the amount of \$67,544.00 upon satisfactory completion of the work agreed to in Change Orders Nos. 001, 002, and 003.

Section 3. That this Ordinance shall take effect and be in force from and after the earliest period allowed by law.

Passed this 14th day of March, 2005.

Attest



Clerk of Council



Mayor