

ORDINANCE 2023 – 116

AUTHORIZING THE CITY MANAGER TO APPROVE A CHANGE ORDER TO THE CONTRACT WITH SUNESIS CONSTRUCTION COMPANY TO THE US 42 ROUNDABOUTS PROJECT IN THE AMOUNT OF \$125,000

WHEREAS, a contract was entered into with Sunesis Construction Company. under Ordinance No. 2022-15 authorizing the expenditure of \$4,679,434 for the US 42 Roundabouts Project; and

WHEREAS, a change order to increase the amount of the contract in the amount of \$125,000 is necessary to address additional costs due to delays related to the relocation of overhead and underground utilities, additional force main relocation work and maintenance of traffic adjustment.

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Mason, Ohio, seven members elected thereto concurring:

Section 1. That the City Manager is hereby authorized to approve a change order to increase the contract of Sunesis Construction Company in the amount of \$125,000.

Section 2. That the Finance Director is hereby authorized to pay Sunesis Construction Company, an amount not to exceed \$125,000 for said change order.

Section 3. That this Ordinance shall take effect and be in force from and after the earliest period allowed by law.

Passed this 11th day of December, 2023.

Mayor

Attest:

Clerk of Council