

**ORDINANCE NO. 2012 - 73**

**AUTHORIZING THE CITY MANAGER TO EXECUTE A CHANGE ORDER TO THE EXISTING AGREEMENT BETWEEN THE CITY OF MASON AND AMERICAN STRUCTUREPOINT INC., FOR DESIGN SERVICES NECESSARY FOR THE BETHANY ROAD ROUNDABOUT IMPROVEMENT PROJECT IN THE AMOUNT OF \$27,000**

WHEREAS, the City of Mason entered into an agreement on October 26, 2009, Ordinance 2009-118, with American Structurepoint, Inc., for the design engineering and property acquisition services for the Bethany Roundabout and Mason Road Roundabout Design; and

WHEREAS, the Agreement provides for the payment of an amount not to exceed \$316,100, for completion of the work specified in the Contract; and

WHEREAS, the City of Mason and American Structurepoint, Inc., now mutually desire to amend the Agreement by the execution of a Change Order, which will modify the work specified in the Agreement and will increase the total payment for completion of the work specified in the Agreement by the amount of \$27,000; and

WHEREAS, Section 133.05 of the Codified Ordinances of Mason, Ohio, requires that the Council approve any change order on an existing contract exceeding \$15,000.00.

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Mason, six members thereto concurring:

Section 1. That the City Manager of the City of Mason is hereby authorized to execute on behalf of the City a Change Order to the Agreement with Structurepoint, Inc., for the increased compensation of \$27,000.

Section 2. That the Finance Director of the City of Mason is hereby authorized to increase the amount of compensation payable to Structurepoint, Inc. under the Agreement by the amount of \$27,000 upon satisfactory completion of the work agreed to in the Change Order.

Section 3. That this Ordinance shall take effect and be in force from and after the earliest period allowed by law.

Passed this 26<sup>th</sup> day of November, 2012

\_\_\_\_\_  
Mayor

Attest

\_\_\_\_\_  
Clerk of Council