

ORDINANCE NO. 2000-83

**AUTHORIZING THE CITY MANAGER TO APPROVE A CHANGE ORDER IN THE AMOUNT OF \$485,532.35 TO INCREASE THE CONTRACT OF DYNO CONSTRUCTION COMPANY FOR THE SANITARY SEWER AND FORCE MAIN CONSTRUCTION SERVICES NECESSARY FOR THE NORTH TRUNK SEWER AND S.R. 741 LIFT STATION PROJECT**

WHEREAS, a contract was entered into with Dyno Construction Company under Ordinance No. 99-7 authorizing the expenditure of \$1,515,214.25 for the sanitary sewer and force main construction services necessary for the North Trunk Sewer and S.R. 741 Lift Station Project; and

WHEREAS, a change order to increase the amount of the contract in the amount of \$485,532.35 is necessary to properly complete the project.


NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Mason, Ohio, **seven (7)** members elected thereto concurring:

Section 1. That the City Manager is hereby authorized to approve a change order to increase the contract of Dyno Construction Company in the amount of \$485,532.35.

Section 2. That the Finance Director is hereby authorized to pay to Dyno Construction Company a sum not to exceed \$485,532.35 for said change order as set forth on the attached Exhibit "A".

Section 3. That this Ordinance shall take effect and be in force from and after the earliest period allowed by law.

Passed this 12th day of June, 2000.

Mayor 

Attest:

  
Clerk of Council

6/6/2000