

ORDINANCE NO. 2003-77

AUTHORIZING THE CITY MANAGER TO APPROVE A CHANGE ORDER IN THE AMOUNT OF \$25,797.00 TO INCREASE THE CONTRACT OF CAMP, DRESSER AND McKEE (CDM) FOR THE ENGINEERING DESIGN SERVICES FOR THE PRELIMINARY ENGINEERING DESIGN ON THE MUDDY CREEK

WHEREAS, a contract was entered into with Camp, Dresser and McKee under Ordinance No. 2001-153 authorizing the expenditure of \$73,985.00 for the engineering design services necessary for the revision of the FEMA floodplain in the Davis Run watershed; and

WHEREAS, a change order to increase the amount of the contract by \$25,797.00 is necessary to properly complete the project.

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Mason, Ohio, six members elected thereto concurring:


Section 1. That the City Manager is hereby authorized to approve a change order to increase the contract of Camp, Dresser and McKee, Inc. in the amount of \$25,797.00.


Section 2. That the Finance Director is hereby authorized to pay to Camp, Dresser and McKee a sum not to exceed \$25,797.00 for said change order as set forth on the attached Exhibit "A".

Section 3. That this Ordinance shall take effect and be in force from and after the earliest period allowed by law.

Passed this 23rd day of June, 2003.

Attest:


Clerk of Council


Mayor