

ORDINANCE NO. 2014 - 81

**AUTHORIZING THE CITY MANAGER TO EXECUTE A CHANGE ORDER TO THE EXISTING AGREEMENT BETWEEN THE CITY OF MASON AND LJB INC., FOR DESIGN SERVICES NECESSARY FOR THE KINGS ISLAND DRIVE IMPROVEMENT PROJECT IN THE AMOUNT OF \$81,585**

WHEREAS, the City of Mason entered into an agreement on August 13, 2012, Ordinance 2012-57, with LJB, Inc., for the design engineering and property acquisition services for the Kings Island Drive Improvement Project; and

WHEREAS, the Agreement provides for the payment of an amount not to exceed \$381,640, for completion of the work specified in the Contract; and

WHEREAS, the City of Mason and LJB, Inc., now mutually desire to amend the Agreement by the execution of a Change Order, which will modify the work specified in the Agreement and will increase the total payment for completion of the work specified in the Agreement by the amount of \$81,585; and

WHEREAS, Section 133.05 of the Codified Ordinances of Mason, Ohio, requires that the Council approve any change order on an existing contract exceeding \$15,000.00.

NOW, THEREFORE, BE IT ORDAINED by the Council of the City of Mason, six members thereto concurring:

Section 1. That the City Manager of the City of Mason is hereby authorized to execute on behalf of the City a Change Order to the Agreement with LJB, Inc., for the increased compensation of \$81,585.

Section 2. That the Finance Director of the City of Mason is hereby authorized to increase the amount of compensation payable to LJB, Inc. under the Agreement by the amount of \$81,585 upon satisfactory completion of the work agreed to in the Change Order.

Section 3. That this Ordinance shall take effect and be in force from and after the earliest period allowed by law.

Passed this 22<sup>nd</sup> day of September, 2014



Mayor

Attest

Clerk of Council

